

NEWS RELEASE

Distributed August 5, 2015

City announces time line for construction of the auxiliary spillway

Summary

A time line containing key dates for the construction of the auxiliary spillway in Colliery Dams Park has been posted to the City's website. To ensure construction activity does not interfere with individual or group plans to use the park, members of the public are encouraged to familiarize themselves with the following dates:

Aug 6 - City crews to stake and flag construction area; test pits dug to determine rock depth and take soil samples (requires use of equipment in park). Aug 10 - Report to Council outlining the tendering process. Aug 11 - City to provide contract documents for construction of the auxiliary spillway to four selected contractors. Aug 17 to 21 - Soil and core samples to be taken (requires use of equipment in park). Aug 24 - City Staff evaluates and screens proposals. Aug 31 - Report to Council regarding awarding the contract to construct the auxiliary spillway. Sept 1 - Successful contractor is notified; work begins to clear construction site (requires use of equipment in park). Sept 15 - Contractor begins excavation of auxiliary spillway (requires use of equipment in park).

Strategic Link: N/A

Key Points

- In accordance with an order issued by the Province, the City of Nanaimo must have the auxiliary spillway substantially completed by Nov 15.
- Members of the public seeking previous information updates concerning the Colliery Dams are encouraged to visit the Colliery Dam Information page located on the City's website.

Quotes

"The time lines required to complete this project on time are incredibly tight. Cooperation between all parties will be needed if we are to meet the Nov 15 deadline set by the Province."

Bill McKay
Mayor
City of Nanaimo

-30-

Contact:

Bill McKay
Mayor
City of Nanaimo
250-755-4400

Toby Seward
Acting GM, Community Development & Protective Services
City of Nanaimo
250-755-4424



View the online edition for more information -
<http://cnan.ca/1MNfpxu>