









DRAFT REIMAGINE NANAIMO – 2021-22 MILESTONE CALENDAR

+Council Updates ★Council Decisions		PHASE 2 MILESTONES								
		January	February	March	April	May	June	July	August	Sept
 OCP Official Community Plan	 INTEGRATED PLANNING 	Phase 1 Public Engagement Ends Base Maps Indicators for Doughnut Economics City Portrait Feedback from Environment Committee	+ Feb 8 GPC Phase 1 Engagement Summary ★Feb 22 GPC Phase 2 Milestones Indicators for Doughnut Economics City Portrait	+ March 8 GPC City Portrait Committees Feedback & Charrette Preliminary land use scenarios Staff workshop on options GPC Council options Charrette	Phase 2 online engagement Workshops ★April 26 GPC Approval of Plan Framework	+ May 10 GPC + May 31 GPC Updates Committees Feedback Workshops/ at-home activities Engagement continues	+ Jun 14 GPC + Jun 28 GPC Committees Feedback Engagement concludes Drafting Plans	Summary and analysis of Phase 2 findings + July 12 GPC Phase 2 engagement numbers/ demographics + July 26 GPC Phase 2 Engagement Summary presented Draft Plans: internal staff review Drafting Plans	No GPC Mtgs Preferred scenarios confirmed Draft Plans refined & reviewed with internal team and Committees Update Climate modelling Preparation of summary of key plan directions and rationale Refining Plans	★Sept 27 GPC Review of key directions and rationale summary Committees Feedback External Agency Referrals Refining Plans
 CAP Climate Action Plan										
 ATP Active Transportation Plan										
 PRCMP Parks Rec & Culture Master Plan										
 WSS Water Supply Strategy										
 EDS Economic Development Strategy		WSS synced with land use scenario options, engagement and Council meetings								
			Prepare communication and engagement materials	Establish Advisory Group List Stakeholders	Advisory Mtg #1 Introduce WSS & discuss priorities	Advisory Mtg #2 Upgrades Roadmap Stakeholder meetings	Advisory Mtg #3 Stakeholder meetings Drafting WSS	Summary of WWS engagement Drafting & Refining WSS	★Sept 27 GPC Review Refining WSS	
		Jan 19 - EDS Task Force recommend Council endorse	★ Feb 1 Council COMPLETE ✓ EDS Endorsed	<ul style="list-style-type: none">EDS priorities inform plan scenariosStart EDS implementationExternal Economic Development Corporation			<ul style="list-style-type: none">Draft REIMAGINE link clearly to EDSExternal Economic Development Corporation tasks begin			
EDS and WWS, along with other documents like the Trail Implementation Plan, Culture Plan for a Creative Nanaimo, Various Park Master Plans, Food Security Plan, Health and Housing Action Plan, Age Friendly Plan etc. will inform scenario development/ options for drafting land use and policy directions in integrated plans										

DRAFT REIMAGINE NANAIMO – 2021-22 MILESTONE CALENDAR

+Council Updates ★Council Decisions		PHASE 3 – TO BE CONFIRMED					🎯 OPTIONS FOR PLAN INTEGRATION 🎯	
		October	November	December	January	February		
OCP Official Community Plan	🎯 INTEGRATED PLANS 🎯	Draft final plans & prepare Phase 3 Engagement	Phase 3 Engagement	Phase 3 Engagement Summary & Final Plan edits			1 GRAND COMPREHENSIVE / INTEGRATED COMMUNITY PLAN <ul style="list-style-type: none">• Reconciliation, Environmental, Climate Action, social equity lens (Doughnut)• Land Use plan (including designations for Residential/Commercial/ Industrial/ Institutional/ Parks & Open Space)• Infrastructure policies grey/green/blue assets (water/sewer/road/parks & open space)• Social, Economic and Environmental Wellbeing policies (include Recreation and Culture facilities and programs)• Active Transportation integrated with Trails planning 2 PLANS a- COMPREHENSIVE / INTEGRATED COMMUNITY PLAN <ul style="list-style-type: none">• Reconciliation, Environmental, Climate Action, social equity lens• Land Use Plan and Infrastructure (as above)• Social, Economic and Environmental Wellbeing policies• Active Transportation integrated with Trails planning b-COMMUNITY WELLBEING PLAN - RECREATION & CULTURE PLAN <ul style="list-style-type: none">• Integrated plan for recreation and cultural facilities and programs 3 PLANS a-COMPREHENSIVE /INTEGRATED COMMUNITY PLAN <ul style="list-style-type: none">• Reconciliation, Environmental, Climate Action, social equity lens• Land Use Plan and Infrastructure (as above)• Social, Economic and Environmental Wellbeing policies b-RECREATION & CULTURE PLAN <ul style="list-style-type: none">• Integrated plan for recreation and cultural facilities and programs c-ACTIVE TRANSPORTATION INTEGRATED WITH PARKS AND TRAILS PLANNING OTHER OPTIONS??	
CAP Climate Action Plan		+ Oct 25 GPC Phase 3 progress update	+ Nov 8 GPC + Nov 22 GPC Phase 3 progress updates	★Dec 13 GPC Council review and approval of final draft Plan/s to proceed to public hearing	★January Public Hearing & Bylaw Adoption Final Council approval of Plan/s ✓ PLANS COMPLETED			
ATP Active Transportation Plan						Implementation and ongoing monitoring starts		
PRCMP Parks Rec & Culture Master Plan								
WSS Water Supply Strategy		Sync as above	Sync as above	Sync as above	✓ WSS COMPLETED	Implementation begins		
EDS Economic Development Strategy	✓ EDS COMPLETED ONGOING IMPLEMENTATION LINKED TO THE ABOVE PLANS							



REIMAGINE NANAIMO – Phase 2 Milestones Update 2021-FEB-22



CITY OF NANAIMO THE HARBOUR CITY									
reimagine NANAIMO									
DRAFT REIMAGINE NANAIMO – 2021-22 MILESTONE CALENDAR									
<div> <div>★ Council Updates</div> <div>★ Council Decisions</div> </div>	PHASE 2 MILESTONES								
	January	February	March	April	May	June	July	August	Sept
<div> <div> OCP Official Community Plan </div> <div> CAP Climate Action Plan </div> <div> ATP Active Transportation Plan </div> <div> PRCMP Parks Rec & Culture Master Plan </div> <div> WSS Water Supply Strategy </div> <div> EDS Economic Development Strategy </div> </div> <div>INTEGRATED PLANNING</div>	Phase 1 Public Engagement Ends Base Maps Indicators for Doughnut Economics City Portrait Feedback from Environment Committee	<div>★ Feb 8 GPC</div> <div>Phase 1 Engagement Summary</div> <div>★ Feb 22 GPC</div> <div>Phase 2 Milestones</div> Indicators for Doughnut Economics City Portrait Feedback from Environment Committee	<div>★ March 8 GPC</div> <div>City Portrait</div> Committees Feedback & Charrette Preliminary land use scenarios Staff workshop on options GPC Council options Charrette	Phase 2 online engagement Workshops <div>★ April 26 GPC</div> <div>Approval of Plan Framework</div>	<div>★ May 10 GPC</div> <div>★ May 31 GPC</div> <div>Updates</div> Committees Feedback Workshops/at-home activities Engagement continues	<div>★ Jun 14 GPC</div> <div>★ Jun 28 GPC</div> Committees Feedback Engagement concludes Drafting Plans	Summary and analysis of Phase 2 findings <div>★ July 12 GPC</div> <div>Phase 2 engagement numbers/ demographics</div> <div>★ July 26 GPC</div> <div>Phase 2 Engagement Summary presented</div> Draft Plans: internal staff review Drafting Plans	No GPC Mtgs Preferred scenarios confirmed Draft Plans refined & reviewed with internal team and Committees Update Climate modelling Preparation of summary of key plan directions and rationale Refining Plans	<div>★ Sept 27 GPC</div> <div>Review of key directions and rationale summary</div> Committees Feedback External Agency Referrals Refining Plans
WSS synced with land use scenario options, engagement and Council meetings									
	Jan 19 - EDS Task Force recommend Council endorse	Prepare communication and engagement materials <div>★ Feb 1 Council COMPLETE</div> <div>EDS Endorsed</div>	Establish Advisory Group List Stakeholders EDS priorities inform plan scenarios Start EDS implementation External Economic Development Corporation	Advisory Mtg #1 Introduce WSS & discuss priorities	Advisory Mtg #2 Upgrades Roadmap Stakeholder meetings	Advisory Mtg #3 Stakeholder meetings Drafting WSS	Summary of WWS engagement Drafting & Refining WSS	<div>★ Sept 27 GPC Review Refining WSS</div>	<ul style="list-style-type: none"> Draft REIMAGINE link clearly to EDS External Economic Development Corporation tasks begin
EDS and WWS, along with other documents like the Trail Implementation Plan, Culture Plan for a Creative Nanaimo, Various Park Master Plans, Food Security Plan, Health and Housing Action Plan, Age Friendly Plan etc. will inform scenario development/ options for drafting land use and policy directions in integrated plans									


CITY OF NANAIMO THE HARBOUR CITY					
reimagine NANAIMO					
DRAFT REIMAGINE NANAIMO – 2021-22 MILESTONE CALENDAR					
Council Updates Council Decisions	PHASE 3 – TO BE CONFIRMED				
	October	November	December	January	February
OCP Official Community Plan CAP Climate Action Plan ATP Active Transportation Plan PRCMP Parks Rec & Culture Master Plan WSS Water Supply Strategy EDS Economic Development Strategy	Draft final plans & prepare Phase 3 Engagement ★ Oct 25 GPC Phase 3 progress update	Phase 3 Engagement ★ Nov 8 GPC ★ Nov 22 GPC Phase 3 progress updates	Phase 3 Engagement Summary & Final Plan edits ★ Dec 13 GPC Council review and approval of final draft Plan/s to proceed to public hearing	★ January Public Hearing & Bylaw Adoption Final Council approval of Plan/s ✓ PLANS COMPLETED	Implementation and ongoing monitoring starts ✓ WSS COMPLETED Implementation begins
INTEGRATED PLANS 1 GRAND COMPREHENSIVE / INTEGRATED COMMUNITY PLAN • Reconciliation, Environmental, Climate Action, social equity lens (Doughnut) • Land Use plan (including designations for Residential/Commercial/ Industrial/ Institutional/ Parks & Open Space) • Infrastructure policies grey/green/blue assets (water/sewer/road/parks & open space) • Social, Economic and Environmental Wellbeing policies (include Recreation and Culture facilities and programs) • Active Transportation integrated with Trails planning 2 PLANS a-COMPREHENSIVE / INTEGRATED COMMUNITY PLAN • Reconciliation, Environmental, Climate Action, social equity lens • Land Use Plan and Infrastructure (as above) • Social, Economic and Environmental Wellbeing policies • Active Transportation integrated with Trails planning b-COMMUNITY WELLBEING PLAN- RECREATION & CULTURE PLAN • Integrated plan for recreation and cultural facilities and programs 3 PLANS a-COMPREHENSIVE / INTEGRATED COMMUNITY PLAN • Reconciliation, Environmental, Climate Action, social equity lens • Land Use Plan and Infrastructure (as above) • Social, Economic and Environmental Wellbeing policies b-RECREATION & CULTURE PLAN • Integrated plan for recreation and cultural facilities and programs c-ACTIVE TRANSPORTATION INTEGRATED WITH PARKS AND TRAILS PLANNING OTHER OPTIONS??					
Sync as above Sync as above Sync as above ✓ EDS COMPLETED ONGOING IMPLEMENTATION LINKED TO THE ABOVE PLANS					


CITY OF NANAIMO
THE HARBOUR CITY

REIMAGINE Steering Committee feedback

- Thoughts on upcoming milestones?
- Other comments/thoughts?

reimagine
NANAIMO





Artist - Connie Paul

Our River Our Mountain Our Ocean – by Connie Paul


Our river
Our mountain
Our ocean

This land does not belong to you or I. It belongs to our
great great grandchildren.

We need to
Take care of our rivers
Take care of our mountains
Take care of our ocean

We need to work collectively,
One body
One mind
One spirit.

The legacy of our decisions today,
our children will write tomorrow.



Hay ch q'a/Thank you